CERES Subsystem Delivery Schedule - March 2002

(Next CERES Science Team Meeting - May 14-16, 2002 in Williamsburg, VA)
(Aqua Launch - No earlier than April 18, 2002)

(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
CERESIib March 8 March 22 March 29 New ssfa_typdef module.
Clouds March 8 March 22 March 29 New B calibration, updated cloud mask, and X
MODIS aerosol supplement to SSF.
Instrument March 8 March 22 March 29 Updates to the main subsystem to fix error in QC
reports and Aqua Memory Dump. Update Pre-
ES8 generator with new error code when no
records are available to be written to the Pre-ES8.
Inversion March 15 March 29 April 5 Terra Beta3 delivery. X X
TISA Gridding March 15 March 29 April 5 1. SS9 & SS6: Removing the ERBE-like ADM
cases & using only the new ADM classes.
2. SS9:. SFC HDF product format changes.
3. SS6: Adding Surface & Pristine Flux profile
level data to FSW product.
GGEO March 22 April 5 April 12 Delta delivery of calibration coefficients files.
CERESIib March 29 April 12 April 19 The static Spectral Correction Coefficient/Spec-
tral Response Function files are being added to
the /data directory in CERESIib. Also, read rou-
tines to read these files are being added.
Instrument March 29 April 12 April 19 Delivery of new PGE CER1.3P2. Read subsetted X X

BDSI files and create gain trend files.
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Subsystem

Preliminary
Delivery
Memo to CM

Delivery to
CERES CM

Delivery to

Langley DAAC

Reason for Delivery

CERESIib
Delivery
Needed

New
PGE(s)

TISA Averaging

March 29

April 12

April 19

1. Drop the Angular Model Scene type data

of SRBAVG.

2. Addthe standard deviation and the number

observations for the total cloud fraction in

SRBAVG.

Add the CERES cloud data in SRBAVG.

Change the linear average of the cloud to

average for days with CERES observation

5. Add the half-sine fit to the GGEO LW cleal
sky before interpolation.

hw

out

of

SARB

April 5

April 19

April 26

To allow SARB processing of FOVs with sun-
glint for TRMM Edition2B.

Inversion

April 12

April 26

May 3

Add TRMM Edition2B modifications and Aquga

spectral correction coefficients.

ERBE-like

April 12

April 26

May 3

Delivery of new PGE (CER2.4P1). Read spec
response function trend files to create updatec
Spectral Correction Coefficients. Aqua Spectt
Correction Coefficients to support Aqua Betal]
processing. Snow map issues resolved for Te
Edition2.

tral
)
al

rra

Clouds

April 19

May 3

May 10

Terra Beta4 delivery. New MODIS emissivity
model, NESDIS snow and ice, polar mask, anc

| 2

day processing will be included.
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CERES Subsystem Delivery Schedule - March 2002
(Next CERES Science Team Meeting - May 14-16, 2002 in Williamsburg, VA)
(Aqua Launch - No earlier than April 18, 2002)
(Toolkit Version: SCF - 5.2.7v1; ASDC - 5.2.7v1)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Instrument April 19 May 3 May 10 Delivery of new PGE CER1.3P3. Edition2 BDS/ X
IES processing.
MOA TBD GEOS4 driven changes.

(Possibly May 10 for DAO data or June 14 for
ECMWEF data)
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